

## Communication

|                      |              |
|----------------------|--------------|
| <b>Date</b>          | 04 July 2026 |
| <b>Team ID</b>       |              |
| <b>Project Name</b>  | Darshan ease |
| <b>Maximum Marks</b> | 1 Mark       |

### Communication Plan:

| S.No | Challenge Faced                                        | Resolution / Action Taken                                                                             |
|------|--------------------------------------------------------|-------------------------------------------------------------------------------------------------------|
| 1    | Difficulty in integrating frontend and backend modules | Connected the application using RESTful APIs and verified endpoints using Postman and Thunder Client. |
| 2    | Authentication and authorization issues                | Implemented JWT-based authentication and role-based access control to secure the application.         |
| 3    | Database connectivity and CRUD operation errors        | Configured MongoDB using Mongoose and validated database operations through testing.                  |

| S.No | Communication Type | Frequency | Channel / Tool                | Participants          | Purpose                                            |
|------|--------------------|-----------|-------------------------------|-----------------------|----------------------------------------------------|
| 1    | Team Discussion    | Daily     | Google Meet / Microsoft Teams | Development Team      | Discuss daily tasks, progress, and resolve issues. |
| 2    | Progress Update    | Weekly    | WhatsApp / GitHub             | Team Members & Mentor | Share completed work and monitor project progress. |

|   |                             |           |                                   |                                 |                                                    |
|---|-----------------------------|-----------|-----------------------------------|---------------------------------|----------------------------------------------------|
| 3 | API & Bug Discussion        | As Needed | Postman / Thunder Client / GitHub | Developers & Testers            | Identify and resolve API and application issues.   |
| 4 | Project Review              | Bi-Weekly | Google Meet / Zoom                | Team Lead, Mentor, Team Members | Review project status and receive feedback.        |
| 5 | Final Project Demonstration | Once      | Microsoft Teams / Presentation    | Entire Project Team             | Demonstrate the completed DarshanEase application. |
| 6 | Documentation Review        | Weekly    | Google Docs / Microsoft Word      | Team Members                    | Update and verify project documentation.           |